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ROAD CLOSURE – SCHEDULE 

 
 
Date: 12/1/03 
 
 DATE OF                     DATE OF 
CLOSURE  LOCATION  & CONTRACTOR    DETAILS & UPDATES    OPENINGS 
   
Mon, Mar 17 Tippecanoe Street btwn N 14th & N 16th St   Lane width restrictions from March 17th    
 St. Elizabeth Hospital Renovation    until October 2003. 
 Type of Work:  Demolish of the south and   10/3/03 Update:  The lane restrictions on N 14th  
 southeast wings      will be lifted mid November.  After the new sidewalks  
 Contractor:  J.R. Kelly Company – Rob Mutzl  and curb/gutter are installed the asphalt will be restored  
         around November 10th.   
           11/14/03 Update:  Per Rob Mutzl with J.R. Kelly asphalt 
         to be completed the week of Thanksgiving.   
         12/1/03 Update:  Asphalt street repair in progress.  Hope  
         to be completed by the end of next week weather permitting. 
 
Thurs, May 8 Beck Lane from Elston Road to Walker Lane  Closed for 75 days approx Aug 22nd. The Elston Rd   
 City Project/Hawkins      portion of the intersection will be opened in late     

Prairie Oaks Forced Main     May.  Beck Lane will remain closed until the road 
         work is completed.   
         9/3/03 Update:  Still under construction per Hawkins 
         10/2/03 Update:  Will be under construction until mid  
         November 2003. 
         11/14/03 Update:  Per Mike Smith with Hawkins,  

Beck Lane will open approximate Nov 21st but 
         Elston Road @ Old Romney Road will close for two  

days starting Nov 24th to rebuild the intersection. 
11/21/03 Update:  Per Mike Smith with Hawkins, 
On Monday, Nov 24th, the intersection of Elston road 
and Old Romney Road will be closed for reconstruction.   
Both roads will be closed for approximately three(3) weeks.  
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DATE OF                     DATE OF 
CLOSURE  LOCATION  & CONTRACTOR    DETAILS & UPDATES    OPENINGS 
 
Mon, Jun 23 CR 430 S between S 9th & S 18th Street   Closure will begin on Monday, June 23 for  
 Road Reconstruction Project     120 calendar days, approx  Oct 20, 2003. 
 County Project - Mark Albers     Update 10/23:  Per Mark Albers with County Engineering 
 Milestone Contractors      Dept.  The date of which the road will be open to the public 
         for the winter season will be approx. Nov 30th even though the 
         project will not be completed.  Spring of 2004 CR 430 S will 
         close again until completed. 

 12/2/03 Update:  Mark Albers with the County Engineering 
Dept indicated that they intend on lime stabilizing the road in 
order to place asphalt and hope to have CR 430 S open the 
week of December 22nd.  

 
 
 


